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July 6, 2004
****************ADDENDUM**************ADDENDUM*************

BID NUMBER: PM 5004
DUE DATE: 08/03/04
TIME: 2:00 P.M.
ADDENDUM #1: PM5004 AD3
DESCRIPTION: CONSTRUCTION OF A CONCRETE FISH TRAP - DUCK CREEK
1. PLEASE NOTE: The attached bid sheet should replace the original which went out with the bid.

2. The due date and time remain the same.

To acknowledge receipt of addendums, either include a copy of addendum with bid submittal or give written acknowledgement with bid.
It shall be the responsibility of the bidder to appropriately disseminate thisinformation to all concerned prior to the assigned bid time.

Signature Date

Company Name

3150 State Office Building - Capitol Hill - Salt Lake City, Utah 84114-1061 l/WhO

Phone: (801) 538-3026 - Fax: (801) 538-3882 - www.purchasing.utah.gov

Where ideas connect




[Mobilization/Demobilization Total |

Concrete Fish Trap Structure Calculations:

Dewatering the Site Calculations:
The Contractor will dam channel upstream and route water through overland
pipe - estimate 20 hours labor (1 day to divert water, 1 day to restore)

Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 20
Temporary Pipe 1ft 200
Trackhoe (excavator) 1 day 2

Total ]

Stuctural Excavation and Backfill Calculations:

The Contractor will excavate for structure and backfill once structure

has been completed - estimate 1 laborer 1 day to excavate and 2 laborers
1 day to backfill and compact

Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 30
Trackhoe 1 day 2
Compactor 1 day 1

Total ]

Aggregate Calculations:
The Contractor will place and compact aggregate for structure -
estimate 2 laborers for 1 day (1 to place aggregate and 1 to compact)

ltem Unit Quantity Price Cost Est.
Labor hours 1hr 20
Trackhoe 1 day 1
Compactor 1 day 1
Aggregate 1cuyd 11

Total ]

Cast-In-Place Concrete Calculations:

The Contractor will place concrete as shown on the drawings -
estimate 2 laborers to set up forms for 1 day and 2 laborers to place
concrete for 2 days (there will need to be two separate pours)

Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 60
Concrete lcuyd 75
Pump truck 1hr 20
Pump truck travel base cost 2
Per cu yd pumped base cost 58

Total ]

Rebar:
The Contractor will use reinforcement as shown on the drawings -
labor is already included under concrete

ltem Unit Quantity Price Cost Est.
#4 rebar 20 ft 95
#5 rebar 20 ft 25
#6 rebar 20 ft 15
#7 rebar 20 ft 15

Total ]

Support Brackets (Angle Irons):
The Contractor is to furnish and install angle irons
Iltem Unit Quantity Price Cost Est.

Angle Irons 20 ft 4
Total ]

[Total Estimated Cost For Cast-In-Place Concrete Fish Trap (All work items on this page) = ]




Machine Placed Rock Riprap Calculations:

The Contractor is to place riprap as shown on the drawings. Excavation

is already accounted for in Structural Excavation and Backfill and in
excavation for stream channel changes. Estimate 1 laborer to place riprap

in 3 days.
Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 30
Trackhoe 1 day 3
Riprap 1cuyd 105

| Total |

Machine Placed Heavy Rock Riprap Calculations:

The Contractor is to place riprap as shown on the drawings. Excavatation

is already accounted for in Structural Excavation and Backfill and in
excavation for stream channel changes. Estimate 1 laborer to place riprap in

1 day.
Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 10
Trackhoe 1 day 1
Riprap 1cuyd 20

| Total |

Excavation Calculations:
The Contractor is to excavate for riprap along headwalls, along
channel, etc. Estimated time and quantities.

Item Unit Quantity Price Cost Est.
Labor hours 1hr 40
Trackhoe 1 day 4

| Total |

Concrete Pad:

The Contractor is to install concrete pad as shown on drawing including
placement and compaction of aggregate and placement of concrete.
Estimate 2 laborers for 1 day for concrete pad.

Iltem Unit Quantity Price Cost Est.
Labor hours 1hr 20
Concrete lcuyd 2
Aggregate 1cuyd 0.7
Pump Truck Incorporated into concrete fish trap
Pump Truck Travel Incorporated into concrete fish trap
Per cu yd pumped base cost 1
Reinforcement Estimated cost

| Total |

Access Road, Trail Improvement, and Universially Accessible Fishing Platforms

The Contractor is to construct access road, rehabilitate access road, create five feet wide trail, and .

install 3 universially accessible fishing platforms.

Estimate 4 days to excavate, grade access road and install universially accessible fishing platforms;
estimate 1 day to compact access road and fishing platforms; estimate 1 day to line lake shore with riprap;
estimate 4 days to rehabilitate road down to 4 feet wide tralil (including topsoil placement); estimate

2 days to place and compact aggregate; estimate 3 days to seed. Total 15 ten hour days.

Iltem Unit Quantity Price Cost Est.

Labor hours 1hr 150
Grader 1 day 8

Trackhoe 1 day 1

Compactor 1 day 4

Seeding 1lb 20
Topsoil 1cuyd 325
Culverts 1 foot 60
4"x4" redwood posts 1 foot 80
#5 rebar 1 foot 60
Riprap 1cuyd 400
Aggregate 1cuyd 250

| Total |
|Grand Project Total: |
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